

Points to be noted

- Torino likely to ship stripped **Al plates** \geq end October
- Assume that we have **I-beams** for first chambers
- Delivery of **FEB**:
 - ~ 30 boards already in Madrid
 - ~ 150 more by end October
 - preproduction from large order by end december (#?)
 - first batch of production?
- Delivery of **HVC** (needed for SL tests):
 - 2000-2500 produced in CN: delivery?
 - next batch?
- That I know of no (major) procurement problems prevent us from starting preproduction (true?)

- For a real production (needed also in order to exactly know the production rate):
 - Dubna and Protvino real production speed and quality (and of course T0)
 - assume that prod. sites are OK (...)
 -

Other points:

- tests @ storage: group still to be formed...
- maintenance scenario: draft doc. circulated with zero reaction.
- Are all tech. points for SL settled ? (i.e. Al cover metalization) If not are we able to settle some during this meeting?
- We have a HUGE delay w.r.t. what I thought last year (cf. 1999 muon annual review...). We MUST change this trend and soon we really need a credible schedule:when? After preproduction...
- Points that I heard presented ~ as if they were decided by us:
 - DT&RPC coupling will occur in ISR
 - Chamber production sharing (?)
- We MUST enforce our QC system when producing SL; is feedback being injected ? We need a serious discussion there otherwise some work is wasted....
- EDR follow-up review for tools: in Madrid? When?