

MATERIAL FOR FRONTEND ENCLOSURE INSIDE COVER

ITEM	Q.TY NEEDED	Q.TY READY	PCB's	COMP's	ASSEMBLING
HVC-16	10414	~40%	ready	June	Padua (4w) + Beijing
HVC-20	300	~50%	ready	ready	Beijing
FE-16	10414	360 (preserie)	ordered	ordered	Novatel
FE-20	300	40 (preserie)	ordered	ordered	Novatel
TEST PULSE SPLITTER	5500	100	500 ready 1 month del.	beg. May (pins)	Padua + external firms
GOLD PLATED PROFILE	~1000m	20m beg. May	to be ordered 8w DELIVERY		

1 batch of ~2000 FE boards will be delivered 4 months after approval of preserie;
other batches of ~2000 bds will be then delivered every 3 months

OK TO PRESERIE OF FE BOARDS WILL BE ASSERTED BEGINNING OF MAY

**MATERIAL FOR FRONTEND ENCLOSURE
FEEDTHRU**

ITEM	Q.TY NEEDED	Q.TY READY	PCB's	COMP's	ASSEMBLING
16 SIGNAL CONNECTOR	10414	200	150 ready 1 month del.	order now 6/8 w. del	Padua + external firms
20 SIGNAL CONNECTOR	300	20	30 ready 1 month del.	as above	as above
TEST PULSE CONNECTOR	2900	50	150 ready 1 month del	ready	as above
SLOW_CTRL CONNECTOR	700	20	180 ready	mid May	Padua
LOW VOLTAGE CONNECTOR	700	see Madrid			

MATERIAL FOR FRONTEND ENCLOSURE

CABLES with CONNECTORS

ITEM	Q.TY NEEDED	Q.TY READY	CABLE	CONNECTOR	ASSEMBLING
L.V. CABLE	700	0	TO BE DEF.	ORDERED (AACHEN)	
SLOW_CTRL INT. BUS	700	0	ORDERED (AACHEN)	READY	
SLOW_CTRL INT. ADDR.	700	0	TO BE DEF (not critical)	ORDERED PADUA	
SLOW_CTRL EXT. CABLE	700	0	TO BE DEF. (as FEB > ROB)	READY (FE side)	
FEB to COV. INT. CABLE	10700	300	ORDERED (AACHEN)	ORDERED (AACHEN)	IN PROGRESS (AACHEN)
COV. to ROB EXT. CABLE	5350	0	TO BE DEF (Tender?)	READY (ROB) ORDERED (FEB)	
TEST PULSE EXT. CABLE	5760	0	RG178	READY (FE side) TO BE ORD. (CCB)	
H.V. CABLE	XXX	0	EXISTING	TO BE DEFINED	IHEP BEIJING