



Cleaning of Legnaro hall




Cleaning of Legnaro hall



Assembling first MB3 in Legnaro



Assembling first MB3 in Legnaro



Assembling first MB3 in Legnaro



Assembling first MB3 in Legnaro



SL construction - 2 working tables



SL construction - 2 working tables



SL construction - 2 working tables




SL testing

Status (in a word)


- SL construction: **no major problems so far**
- still to complete:
 - **2nd Phi table**
 - **assembly table (mount glue dispensing)**
- **quality of built SL's looks ok** (running-in time low) with some concern on overall thickness (generally ok but near end-plugs tends to increase; --> check) and some problem reported from off-line monitor (to be understood)
- **manpower**: so far on the tables **Ezio + 4 technicians** with help from other 2 technicians. We need the people we were promised (**at least 2 - 3 people missing**). We started shifts of physicists for SL tests.
- tool that we are still missing and are preparing (~ 1/2 month):
 - plates and I-beams parking

working days per SL (glueings)




baseline

SI produced in LNL



SL production



anno	baseline	Aachen	Legnaro	Madrid	Totale
05/01/01	0	0	0	0	0
09/14/01	25	8	6	12	26
12/31/01	52				
12/31/04	520				