

- HV SUPPLY

CAEN SY527 + FALCO TERMINAL (PD)

- OXYGEN MONITOR (PD)

- GAS SYSTEM (CERN)

PRE-MIXED AR-CO₂ BOTTLES VS. MIXING
TWO DIFFERENT GAS

- TO BE VERIFIED:

CABLES (HV, LV, TEST PULS, SIGNALS) IN H2
CONNECTORS FOR LV ON Q4

PEOPLE FOR SHIFTS

BO : S. MARCELLINI
T. ROVELLI
A. BENVENUTI

TO : N. ANAPANE
V. MONACO

MADRID : 2 PEOPLE
+ STAFF FOR INSTALLATION

PD : R. MARTINELLI
(F. GASPARINI)
E. CONTI
I. LIPPI / R. PASSASEO
A. MENEGUZZO / E. TORASSA

LNL-PD : AT LEAST 1 PEOPLE ON CALL AT CERN
FOR DAQ

TO CERN : 1 PEOPLE ON CALL FOR SOFTWARE
(A. VITELLI)

AACHEN : 2 PEOPLE

PREPARATION TO TEST BEAM

• Q4 CHAMBER

4 CELLS X 4 LAYERS ACTIVE AREA (BT1)

4 CELLS (1 LAYER) FOR GAIN MEASUREMENT
WITH LINEAR QA

TRANSPORT + INSTALLATION BY MADRID

AT END OF JUNE (TO BE DEFINED, SEE SUPPORT)

• Q4 SUPPORT

DRAWING ALMOST READY (M. DATTOLO)

MANUAL MOVEMENTS ?

DELIVERY ?

• ELECTRONICS & DAQ

DAQ MOUNTED IN LEGNARO AND NOW UNDER
TEST WITH MB96 AND COSMIC RAY TELESCOPE.

TDC AND BT1 SUCCESSFULLY READ.

AFTER TEST & DEBUGGING INSTALLATION
IN HZ (END OF JUNE)

• ON-LINE MONITOR

2 MEETINGS IN PD AND BO IN MAY. MONITOR DEFINED
JOBS ASSIGNED (C. GRANDI, L. SILVESTRIS, A. VITELLI,
N. ARAPANE)

READY AT BEGINNING OF JULY

