
Things to be done by the Cern-based DT group:

• receive and park DT chambers 
1 in ~ 1 month
+O(3) b4 july
+O(20) b4 december

• organize tests 

• organize work with alignment group

• receive from producers and send to sites items
   like HVB’s, HVC’s,etc

• supervise (eventually) plate cutting activity

• other….


