
Wednesday Aug. 29, 9p.m.

Torino, August 2001
Starting Aug. 20 the line has been 
dismounted and packed in 

22 crates for a total weight of 15.5 ton

Al plates production



Sept. 5 - the truck arrives in Butovo(customs)
Sept. 16 – all crates are at JINR



Dubna JINR

Since last Thursday (20/09) Mimmo, Roberto S., Giovanni D., Franco B., Vladimir V.
are in Dubna actively at work with the collaboration of JINR personnel.
All equipment has arrived in good shape.

Assembly hall



Dubna JINR



Dubna JINR

A task force of 10 persons from Torino will spend a total of  9 month-man at JINR 
before the end of 2001 to help to reassemble and to commission the line.

Production could restart as soon as mid-October.

Storage space



Plates situation up to Dec. 2001

Amedeo fell off his motorbike last Thursday.
Presently undergoing surgery in his left arm.
Prognosis: 2 weeks

Madrid 12 chambers total; 4 chambers to be shipped 

Aachen 8 chambers total; 2 chambers to be shipped (+ 2 repl. plates)

Padova 8 chambers total; 2 chambers to shipped (+ 1 repl. plate)

Pechiney contract
CERN side cleared; the contract is awaiting signature at Pechiney
Teresa Ribeiro “hopeful” to have it back “any time”.

Expect next shipment before end of October.


